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Ecosystem Restoration Subcommittee Meeting 
Thursday, February 19, 2004 

650 Capitol Mall, 5th Floor, Bay-Delta Room 
Sacramento, CA  

Draft Meeting Summary 
 

Subcommittee members (or their alternates) and agency liaisons present: 
 
Gary Bobker (TBI)    Diana Jacobs (CDFG)    
Serge Birk (CVPWA)   Dave Harlow (USFWS) 
Lisa Holm (CCWD)    Steve Evans (FOTR) 
Patrick Akers (CDFA)   Mike Aceituno (NOAA Fisheries) 
Diane Buzzard (USBR)   Doug Lovell (FFF)  
Walt Hoye (MWD)    Lloyd Fryer (KCWA)   
 
Introductions and Subcommittee Status 
 
Gary Bobker called the meeting to order and began with introductions. Walt Hoye 
(MWD) asked that the January meeting summary be revised to clarify his 
statement regarding Battle Creek and to include comments by Brent Walthall 
(KCWA) that had not originally been included in the summary. Staff was directed 
to revise the summary as requested. 
 
Gary addressed changes in the order of the agenda: the discussions about Butte 
Creek and Battle Creek would be held before the program status report. 
 
Integration Matrix 
 
Serge Birk (CVPWA) reported that the ad hoc committee had not received any 
comments about the integration matrix and so suggested extending the deadline. 
Discussion ensued regarding whether to have an ad hoc meeting before the next 
subcommittee meeting; Serge suggested that the ad hoc committee could 
schedule a meeting with Gary and then invite any subcommittee or staff member 
to participate who wanted to. In addition to working on the matrix, Serge and 
Gary agreed that the process by which to collaborate and solicit comments from 
other subcommittees and BDPAC. Serge reiterated his invitation to Implementing 
Agency and ERP staff to comment and participate in developing the matrix. 
 
Dan Castleberry (ERP) reminded the subcommittee that some staff involvement 
is appropriate, but that the integration matrix was a subcommittee product. Gary 
agreed that in allocating staff resources the matrix was not a high priority. 
 
Doug Lovell (FFF) asked what where Gary’s major concerns regarding the 
matrix. Gary replied that he saw the matrix as a good framework to start with but 
that he thought it needed to address the pros and cons of some issues more 
fully, such as indicating which were technical issues, analytical issues or policy 
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issues. Gary thought the current draft provides the rationale of the benefits of the 
program, which he was not sure was the intent, and that the matrix needs to 
balance the potential benefits with the potential conflicts. Gary was optimistic that 
this sort of revision could be done amicably. 
 
There was consensus that Gary and the ad hoc committee would schedule a 
meeting to work on the matrix revisions; once a meeting is scheduled, a notice to 
other subcommittee members will be sent out via the reflector inviting them to 
participate if they would like.  
 
Assessment of Butte Creek Pre-Spawn Mortalities 
 
Diana Jacobs (DFG) opened this discussion by introducing Paul Ward (DFG) 
who would give the presentation. Diana briefly described that in 2003 there were 
good numbers of spring-run salmon in Butte Creek, but that there was a high 
mortality rate that summer before the spawning season. There are a lot 
questions about what happened regarding the mortality rate, and the answers 
provide a complicated story. She suggested that now was a good time to reflect 
upon what was known in order to plan for this coming season. 
 
Paul began his presentation by giving an overview of the Butte Creek Watershed, 
referring to a map highlighting the restoration activities on Butte Creek since 
1995. Highlights include removal of 5 dams, and construction of 5 fish screens 
and 11 fish ladders. In reviewing escapement estimates during the CVPIA  
baseline period, the average was about 350 adults and in some years less than 
100 adults; however, using standard snorkel survey methodology that number 
increased to an average around 7,000 fish since 1995. More recently DFG 
engaged in a carcass survey, which is more costly and difficult to do, in order to 
recover tags. The carcass survey results, with an average of about 17,000 fish, 
calls into question the earlier escapement estimates. 
 
Paul explained that the hydropower facilities on Butte Creek are quite old, built in 
1908. There are two diversion points on Butte Creek, and spring-run Chinook can 
go up to the Quartz Bowl. In explaining the intricacies of the Butte Creek flow 
regime and spring-run salmon, Paul explained that the cold water from the PG&E 
reservoirs on the Feather River, when it runs through the Centerville Head Dam 
provides cooler water to the salmon. Paul noted that prior to 1992 the releases to 
Butte Creek above the Centerville Powerhouse was only 20 cfs or less, which 
was significantly lower than the natural flow. A PG&E study recommended 
increased flows in this reach, and PG&E subsequently doubled the flow to 40 cfs. 
Natural flows resume below the powerhouse. 
 
Since 1999 DFG and PG&E have been meeting to address Butte Creek flows 
and spawning habitat. The US Fish and Wildlife Service (FWS) developed a 
spawning gravel model that indicates that most of the spawning gravel is found 
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below the powerhouse; this model can be used to calculate what population level 
could be supported by habitat above and below the powerhouse. 
 
The ongoing DFG research project implemented in 1995 was expanded during 
2003 to assess the causes and magnitude of the pre-spawn mortalities.  The 
high mortalities seen during 2003 were the result of large numbers of fish, high 
temperatures and outbreaks of two pathogens. The project was divided into five 
reaches, with each reach subdivided into seven or more subreaches. During the 
three year period 2001-2003 the reaches above the powerhouse held average of 
approximately 11,000 fish, 4,500 of which died before spawning, leaving about 
6,500 to spawn. The remaining spawning fish over saturated the existing 
spawning habitat. Below the powerhouse approximately 6800 fish held of which 
about 500 died prior to spawning.  There were approximately 5900 that spawned 
and which appears to significantly underutilize the spawning area below the 
powerhouse.   Diana asked the question that if spawning number is still higher 
than the capacity of the habitat, what was the issue. Paul responded that the 
issue was the superimposition of redds on top of other redds, resulting in eggs 
being dislodged and lower survival. 
 
The other aspect of the research project was temperature studies. DFG reviewed 
the site information and records for various sites including Quartz Bowl, Pool 4 
and Estates.  The data from the temperature studies indicated that lowering the 
temperature in the reach above the powerhouse by 1.5 to 2 degrees Centigrade 
might be enough to reduce the pre-spawn mortalities.  
 
A regression model developed by P.G. &E. used to calculate the relationship 
between temperature and flow indicated that there appears to be a diminishing 
return to higher flows, i.e., more water does not necessarily significantly lower 
water temperatures leading to lower mortality rates. There still is a need, Paul 
stated, to look at how the diversion from the West Branch of the Feather River is 
operated to bring cooler water into the Butte Creek system.  Other factors need 
to be considered as well, such as the air temperature, spawning capacity, and 
that the flow had little ability to lower temperature above the powerhouse.  
 
Paul then outlined three future actions for Butte Creek: investigate options to 
reduce heating in the DeSabla Forebay; develop a better flow-temperature model 
for the holding/spawning reaches above and below Centerville Powerhouse; and 
investigate a better predictive model for flow management from the West Branch 
Feather River that integrates power generation and fishery needs. 
 
Steve Evans (FOR) asked Paul if there was an effort to conduct more 
temperature studies to test the model’s accuracy. He expressed his concern that 
conclusions made using models only, without real life testing, could lead to 
assumptions and decisions that do not reflect the real conditions in the stream. 
Paul said that yes, the model was verified by to “real world” means, and would be 
further investigated and modified in the future. 
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Steve asked if DFG is looking to see if barriers may be keeping spawners from 
moving down stream to areas that provided more spawning capacity. Paul 
indicated that there were no structural barriers, but rather it appeared to be a 
density dependency and not related to a genetic predisposition to move up or 
down stream. Steve followed with a question about the genetic diversity of the 
fish, and Paul indicated that current studies indicate that Butte Creek spring run 
Chinook are quite distinct.   Paul referred the subcommittee to a recent NOAA 
fisheries report about this which can be found on their website: Population 
Structure of Threatened and Endangered Chinook Salmon ESUs in California’s 
Central Valley Basin (http://www.pfeg.noaa.gov/tib/esa/salmonids/trt/cv_trt.html). 
Tracy McReynolds said that since 1995 the project has tagged more than 
500,000 fry spring run salmon, and they have yet to find any fish from outside of 
the basin among the returning spring run adults.  This is quite different than what 
is seen among the fall run salmon where there are large numbers of fish from 
other wathersheds.   
 
Serge Birk (CVPWA) cited recent studies which indicate that additional flow can 
benefit fish by limiting the time a pathogen remains on the gill. Serge wondered if 
in the case of Butte Creek there were any value to investigating the benefit of 
additional flow to reduce pathogen density rather than only reducing water 
temperature. Paul said he agreed with the conclusion of the studies Serge cited; 
he continued that the flip side of that conclusion, however, was that reduced flow 
below the powerhouse and the increase in water temperature may move the fish 
into the areas of concern (i.e., other spawning areas). What is needed is a better 
sense of how flow affects temperature and fish movement.  
 
Doug asked if there were any Environmental Water Program (EWP) objectives 
regarding Butte Creek. Paul said that EWP is working on some of the same 
issues, but not necessarily in terms of EWP acquisition of flow, but more in terms 
of structural impediments such as reducing heating in the DeSabla Forebay. 
 
Gary observed that if the fish spawning/mortality is flow related, then some 
targeted experiments could be conducted. Diana Jacobs (DFG) said that gravel 
is a limiting factor too, and that the question is over the long run, what is 
sustainable—how does it work in nature? Paul responded that the spawning 
populations seen over the last several years were probably within or exceeding 
the carrying capacity of the stream. Gary concurred that this success was the 
good news of Butte Creek. 
 
Mike Aceituno (NOAA) asked Paul if anyone has evaluated the habitat and 
passages above Centerville Dam. Paul said there are two reports evaluating 
habitat and passage above the dam. These reports indicate that there is habitat 
to support about 2,000 fish, and that there are 10 natural barriers—about the size 
of Quartz Bowl—that limit access to those habitats. The question is if the benefit 
outweighs the cost of modifying and maintaining the access to these remote 
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sites? Mike said he had not seen a feasibility study about this, and Paul said that 
with the relicensing, he believed that there would be a reinvestigation of this 
issue. Serge voiced his concern that DFG may regret in 10 or 15 years not 
conducting a feasibility report now.  
 
Steve pointed out that the spring-run was not the only anadromous species in 
Butte Creek and he suggested that the issues relating to steelhead also be 
looked at. Gary concurred, saying that he hoped to see further, expanded efforts 
in Butte Creek, but that as a program all habitat values need to be addressed. 
 
 
Battle Creek Update 
 
Mary Marshall (USBR) provided a brief update in two areas regarding Battle 
Creek. First she addressed work being done about the biological benefit analysis 
that was a request from the last subcommittee meeting and second she 
addressed the current project schedule. 
 
At the request of the subcommittee, the Battle Creek working group is looking at 
the biological benefit of Alternative B, removal of eight dams. Teams are 
developing the information to address this, and California Hydropower Reform 
Coalition (CHRC) has offered technical assistance with the analysis. Some 
members of the CALFED technical review team will also look at the biological 
benefits analysis.  
 
A public workshop is scheduled for March 15 to discuss the outcome of the 
working group’s analysis. Time and place still need to be determined, but it likely 
will be held in the evening and probably in Red bluff. Public notices will be sent 
out as soon as a meeting room is obtained. Mary anticipates reporting the results 
of both the biological benefits analysis and the public workshop to the 
subcommittee at its March 25 meeting. 
 
Mary next highlighted some key items on the schedule for the Battle Creek 
project. Key items included the ERP Technical Review Panel’s final response to 
comments about its report which is anticipated on February 25; the Project 
Management Team public meeting on February 24; the completed revised draft 
Adaptive Management Plan (AMP) due March 9-10, and a completed Action 
Specific Implementation Plan (ASIP) due March 26. In April, the final technical 
panel response, final revised AMP and final cost request will be completed. In 
August the schedule calls for Bay-Delta Authority review, biological opinions, 
CEQA findings and NEPA Record of Decision, and NCCCP completed. Mary 
also stated that secure funding is necessary for letting out bids and licensing.  
 
 Dan asked Rebecca Fris (ERP) to talk about the review process, which she did 
briefly. Rebecca said that the dates had slipped a bit for the technical panel 
review, but that the selection panel is set to meet in May. After the selection 
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panel makes its initial recommendation, there is a 30-day public comment period. 
In June there will be a general presentation before the BDA, and after the 
selection panel incorporates the public comments, a mid-July final 
recommendation will be developed. The final recommendation will be presented 
to the BDA at its August meeting. Doug asked Rebecca what exactly does the 
selection panel select; Rebecca responded that the selection panel makes 
recommendations regarding whether a project ought to be fully funded, partially 
funded or not funded at all.  
 
Doug asked if it was accurate to say that the decision was coming down to a 
choice between the MOU and Alternative B. Mary said she could not answer that 
until after the March 15 public meeting; Diana said that was only one decision, 
another decision was regarding the funding. Doug asked if the subcommittee 
intended to make a recommendation regarding Battle Creek; Gary replied that it 
was not within the subcommittee’s charter to make a final recommendation on a 
particular project, but to highlight the policy issues. 
 
Doug expressed concern that there be maximum stakeholder involvement in the 
decision making process and that the process be as transparent as possible; he 
expressed concern that the decision makers hear all of the input regarding 
Alternative B. He asked if Alternative B was in the NEPA/CEQA document. Mary 
replied that elements of Alternative B are in the document, but that the alternative 
as such is not. After the March workshop, she will have a more clear 
understanding of what needs to be revised in the document. Doug stated that the 
recreational fishing community wants to make sure the decision makers know 
their concerns and comments. 
 
Serge asked which proposal the selection panel will review, because it is likely 
that selection of the eight dam removal would require amending the MOU. He 
said that serious decisions needed to be made, and he asked what was the role 
of BDPAC? From the stakeholders’ point of view, Serge said, the project appears 
to have benefits, but there has been concern by ERP Science Board and other 
independent reviewers that objectives for the project are not clear. Two questions 
include (1) what information will be included in the EIS/EIR and (2) what 
information will be included in the selection panel and the technical review team 
review? The stakeholders talked about the plumbing around Coleman National 
Fish Hatchery, the genetic drift, etc. and Serge feels that the scope of the project 
has been changed with the introduction of steelhead above the hatchery. He 
stated that this policy appears inconsistent with ERP restoration priorities and 
CVPIA AFRP goals to double natural fish. Serge said that it is important to know 
how the AMP was crafted and how the role for the stakeholders is defined, 
specifically, how do the stakeholders work with PG&E. This role and process 
needs to be explicit in the NEPA process.  
 
Serge commented that the Battle Creek Working Group has proven to be an 
ineffective and inappropriate forum in which to deal with adaptive management 
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issues and that at interagency meetings stakeholders are reduced to reacting to 
their discussions and status reports but are not invited to participate. He 
observed that the cost increases for Battle Creek are not due to the delays in the 
project, but because it was underestimated what was needed to be done.  
 
Steve observed that the schedule as Mary relayed it seemed to be based on the 
assumption that the MOU project would be moving forward because there was 
no time given for any renegotiation. Mary said that any revisions to the schedule 
would be developed after the March 15 meeting.  
 
Tim Rameriz (BDA) suggested that the subcommittee not think of the August 
BDA meeting as finishing the Battle Creek project, but rather to think of it one 
part of the overall project. The Battle Creek project would be the largest, single 
investment made by CALFED and everyone needs to be involved and needs to 
participate all along the way. He also suggested that since things change over 
time, the subcommittee ought to focus on the Adaptive Management Plan. 
 
Steve Wald (CHRC) reiterated his statement that the process so far has been 
very transparent and expressed his appreciation of the commitment to the 
collaborative process he has heard at the meeting. He said that CHRC has hired 
people to review the information and they have had one formal meeting and a 
process meeting. Some progress has been made regarding foregone power. 
Steve asked if the technical panel biologists are also committed to review the 
biological assessment analysis.  
 
A representative from DFG said that a lot of work needs to take place between 
February 19 and March 15, and he asked the subcommittee to come to a 
consensus regarding the alternatives at their next meeting. Dave Harlow (FWS) 
said that the implementing agencies need to tell the subcommittee if they want to 
proceed with the current NEPA document or go with a new alternative. Doug 
expressed his feeling that if there is not a rigorous analysis of the alternatives—
including Alternative B—then the draft EIS/EIR will not pass the “stupid” test and 
will fail. Other discussion included the idea that the possible impacts to Coleman 
National Fish Hatchery needs to be addressed in the documentation and that 
there needs to be an adaptive management plan for the fish hatchery (Serge). 
Gary agreed that there needs to be a better articulated strategy between 
hatchery operations and restoration efforts. 
 
Mary Scoonover (Resources Law Group) reminded the subcommittee of her 
comments from the last meeting: that delays could negate existing funds or that 
there is a likelihood that once the need for more funds is identified, the funds will 
not be available. She supported the review panel and workshop process, and 
encouraged the subcommittee members to reexamine their underlying 
assumptions regarding the project. She said that there has been a significant slip 
in the schedule, and that the current schedule is no more realistic than previous 
timelines; if the schedule continues to slip, the concerns will not go away. She 
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suggested the Battle Creek proponents look at incremental implementation so 
the BDA can make a final decision about the project. Mary encouraged everyone 
not to allow the process to overtake what needs to be done. Gary joined Mary in 
encouraging people in thinking about incremental implementation.  
 
 
Ecosystem Restoration Program Status Report 
 
Deputy Director’s Report 
Dan provided an update to the subcommittee regarding two administrative issues 
for the ERP. The first had to do with the contract freeze, which has been lifted on 
some of the ERP funds. This means that some contract amendments and 
approved contracts can be written. The ERP can use almost all of the remaining 
Proposition 204 funds, about $50 million, and about $10 million of the $60 million 
of the Proposition 50 funds. This means that everything that is in process can 
move forward as the ERP awaits the May budget revise. 
 
The second item had to do with the BDA finance plan. The BDA finance plan 
efforts are proceeding, but are not yet public; those plans will be public at some 
point, however. 
 
Environmental Water Program (EWP) 
Campbell Ingram (FWS) sent in a written update of the EWP that was distributed 
to the subcommittee. Dan explained that the program is moving ahead and that 
Campbell is working on community outreach, which is critical to the success of 
the program. Gary said that EWP is an important priority that has not received in 
the past the attention it deserved, and expressed his appreciation that the EWP 
was progressing. 
 
The question came up as to how satisfactorily has the agency team been 
working. Dan explained that the core team of agency members and consultants 
were doing programmatic work, but that there was a low level frustration that 
there was not as much participation by the agencies as had been hoped. Both 
Diane and Mike expressed surprise because they have the understanding that 
both DFG and NOAA Fisheries are participating in EWP, and if there are 
problems, then Campbell ought to let them know. Gary asked Dan to invite 
Campbell to the March 25 meeting to clarify this.  
 
The next question asked what the budget for EWP implementation was. Dan said 
that EWP still has $6 to $7 million from the Bay-Delta Enhancement Act (federal 
money) as well as a commitment to use Proposition 50 funds once projects are 
selected. 
 
Diana asked Gary to clarify what his priority is regarding the EWP. She explained 
that while the ROD commitments were to acquire 100,000 acre-feet by the end of 
Stage 1, and combined with the ERP flow targets, all of the EWP effort so far has 
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been focused on creating a pilot project on small streams. She asked Gary if he 
was concerned that EWP was working on small streams, because she does not 
think that EWP cannot meet all the needs at once. Gary said that he thought the 
flow targets as they relate to the larger Delta outflow ought to be clarified and that 
meeting the flow targets will not be met in the short-term. He stated that from the 
Bay Institute perspective, EWP is part of the incremental progress in meeting the 
overall targets.  
 
Discussion turned to the specific creeks about which EWP is holding core team 
meetings. Serge asked how EWP efforts fit in with the ERP regional strategy, 
and he suggested that the opportunities identified thus far by EWP appear to 
have minimal benefits and tend to target spring-run Chinook. Diana reminded the 
subcommittee that everyone agreed to embark on the EWP pilot project; she said 
that the pilot project is taking a lot of work and that it was not getting as far or as 
fast as was originally anticipated, but that it is based on the biological benefits 
articulated and anticipated by the core team. She asked what other alternatives 
were available. Serge said there was a project proffered on Mill Creek that had 
quantifiable objectives, an adaptive management plan, and the water rights were 
identified; he suggested that it would be beneficial to convene a core team of 
biologists to find out what EWP water acquisitions could be used for. Gary said 
that the Fish and Wildlife Service did a biological assessment and a consultant 
completed a flow report about Mill Creek; Dan explained that those reports were 
already in the “tool kit”. 
 
Gary asked that the discussion about the EWP and whether to invite science 
advisors into the process be added to the March subcommittee agenda. 
 
Proposal Solicitation Process (PSP) 
Dan Ray (ERP) explained that it has been almost two and one-half years since 
the last PSP and that ERP has been working on projects and directed actions 
selected under the last PSP and are nearing the end of that process. Dan 
referred the subcommittee to copies of the letter from the ERP Science Board 
and Dan Castleberry’s response, which outlined the three parts to the current 
PSP: (1) a focused solicitation for monitoring and evaluating of previously-funded 
projects; (2) a broad solicitation for everything else; and (3) coordination with the 
Anadromous Fish Screen Program (AFSP) to focus on fish screen projects. 
 
Dan explained that the monitoring and evaluation PSP will look at how the 
adaptive management plans are being carried out and at looking at how entire 
ecosystems are responding to the specific projects. The PSP committee hoped 
to open the PSP during summer 2004.  
 
The broader PSP solicitation would be for all ERP goals other than fish screens. 
This PSP will emphasize high priorities outlined in the draft Stage 1 
Implementation Plan; the soonest this PSP will be out is late 2004 or early 2005. 
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There are about 12 high priority fish screen projects identified in the draft Stage 1 
Implementation plan, and those that are ready for next phase funding will be the 
focus of the AFSP. These projects will go through a selection panel review 
similar to what other PSPs receive. 
 
Among the uncertainties in planning for the PSP is the budget situation, the 
results and implications from the milestones assessment, and the effect of 
contracts not currently in place. Next steps for the PSP include coordinating with 
the AFSP, drafting the monitoring and evaluation PSP, and presenting the PSP 
to the subcommittee, the Agency Coordination Team, and the BDA for approval. 
 
Diana stated that the BDA has heard information about the monitoring issues and 
about level performance indicators; she encouraged Dan and the PSP committee 
to use the same language in those presentations in the PSP. Gary also 
encouraged them to look for monitoring criteria that could be consistent across 
projects and to be as specific as possible. Dan Castleberry indicated that there 
clearly was more work to do before the PSP was completed, and Rhonda Reed 
(ERP) said that one of the goals was to determine the programmatic indicators. 
Dan Ray asked Diana to clarify what level of evaluation she was seeking, and 
she gave the example that salmonids are integrating species across projects and 
programs. Gary stated that gaps in knowledge needs to be in the discussion, and 
asked if developing the monitoring and evaluation criteria ought to be developed 
by the Science Program.  
 
Serge asked if the fish screens PSP would go beyond the list of those in the draft 
Stage 1 Implementation plan; Dan Castleberry said no, the list was the list and 
that the ERP would work for better coordination of ERP funds with the AFSP. 
Serge asked if there was still a role for a selection panel. Dan said yes, and 
explained that the expectation was that the fish screens were going to be built, 
and that a selection panel could assist in assessing the plans and quality of the 
fish screens. 
 
Diana asked if the draft Stage 1 Implementation Plan was going to be redrafted; 
the answer was no, not at this time. 
 
Multi-Year Program Plan 
Nancy Ullrey (ERP) presented for the first time a copy of the Year 5-8 ERP Multi-
Year Program Plan to the subcommittee. She explained that the plan differed 
somewhat in structure and content from the previous version and she highlighted 
those sections that had changed. Some information, she said, was carried over 
from the previous year’s program plan. Nancy requested that subcommittee 
comments about the program plan be submitted to her by March 3. The schedule 
for the program plan was for a draft to be presented at the March BDPAC 
meeting and a revised final draft would go to the BDA in May for approval at its 
June 2004 meeting. 
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Independent Science Board (ISB) 
 
Patrick Akers (CDFA), representing the Working Landscapes Subcommittee 
(WLS), asked the subcommittee to consider the WLS memo asking the BDA to 
consider appointing someone with socio-economic expertise to the Independent 
Science Board. Patrick said that the WLS will likely go ahead with the request to 
the BDA, but wants to work with other subcommittees who are interested in the 
idea. He said that the WLS looks to have joint meetings with other 
subcommittees if necessary. Gary said he was not opposed to the idea, but 
wanted to see the language redrafted to tie in more with the ISB’s purpose of 
ensuring analytical and methodological integrity; he also would like to see 
language that reflected a more inclusive range of socio-economic activities, not 
just agricultural related activities. The subcommittee indicated that it was 
interested in working with WLS on this issue, and Gary suggested that it could 
likely be completed by a conference call. 
 
Tim suggested that it might be more appropriate for BDPAC to ask the BDA to 
consider this, rather than the WLS. Patrick said he would take both suggestions 
back to the WLS for their consideration. 
 
Public Comments 
 
There were no public comments. 
 
 
Next Meetings 
 
The next meeting for the Ecosystem Restoration Subcommittee is 9 a.m. to 1 
p.m. on Thursday, March 25, 2004, from 9 a.m. to 1 p.m. Agenda items include 
updates on the Integration Matrix, Battle Creek, and the Environmental Water 
Program. The subcommittee also scheduled a meeting for Thursday, April 15  
from 9 am. to 1 p .m.  
 
 


